Status Report

PapperHex

Steven Aghnatios - Blat - 76 318 864 - Steven_aghnatios@hotmail.com - B.S in computer Science

Andrew Khachkhachian - Jounieh - 71 696 621 -Andrew.k11198@gmail.com -B.S in computer Science

Overall status of the project
On-schedule

Session Number
Month 1 - week 7

Number of hours

A) Worked this week = 40h.

B) Total to-date on the project = 98h

C) Anticipated total hours needed for completion = 92h.

Accomplishments

Steven Aghnatios:

- Establishing angular sub-app and inner routing.
- Upload functionality to server like required(file go to serve file information is stored in Database).
- Modular dashboard design.
- Security and routing management.
- Server-side file encryption and decryption.
- Multiple dashboard creation.

Andrew Khachkhachian:

- ❏ Database updates.
- ❏ Front-end web element.
- ❏ Creating social media platform.
- ❏ Getting familiar with node.js crypt.

Challenges encountered

No issues encountered.

Plans / Goals

- Finishing dashboard Documents.
- Using crypto to crypt files on the server.
- Programming file path.
- Start Working on OCR Ai.

Features

Features	Complete	Estimation/ day
Login page		
User roles(roles member or board owner)		
Dashboard creation		
Data analysis(charts)		2 days
Chat		3 days
Document management and storing		4 days
OCR		5 days

Document storing	🟩	
Settings	🟨	5 days
User Profile	🟩	
Document Editing	🟨	2 days
Invitation	🟨	2hours
File encryption	🟨	3 days
File server routing	🟨	3 days

🟩	Features that have been successfully implemented
🟨	Features pending. (1 to 2 days)
🟥	Feature terminated.