# Status Report

### **PapperHex**

Steven Aghnatios - Blat - 76 318 864 - Steven\_aghnatios@hotmail.com - B.S in computer Science

Andrew Khachkhachian - Jounieh - 71 696 621 -Andrew.k11198@gmail.com -B.S in computer Science

#### Overall status of the project

On-schedule

#### Session Number

Month 1 - week 5

#### Number of hours

- A) Worked this week = 14h.
- B) Total to-date on the project = 58h
- C) Anticipated total hours needed for completion = 170h.

### Accomplishments

#### Steven Aghnatios:

- Establishing CRUD functions.
- User Authentication cookie set up.
- Interactive UI implementation.
- Component service.subscription() {shared data between compennents}

#### Andrew Khachkhachian:

- Database updates
- ☐ Mysql Database database queries

## Challenges encountered

#### No issues encountered.

#### Plans / Goals

- Finishing dashboard chats
- Implementing document upload page sorting and storing plus search.
- Start Working on OCR Ai.

#### **Features**

Features	State	Estimation/ day
Login page		
User roles(roles member or board owner)		
Dashboard creation		
Data analysis(charts)		1 to 2 days
Chat		3to 4 days
Document management and storing		5dAYS
OCR		
Settings		
User Profile		
Document Editing		

Features that have been successfully implemented
Features pending. (1 to 2 days)
Feature terminated.