Status Report

PapperHex

Steven Aghnatios - Blat - 76 318 864 - Steven_aghnatios@hotmail.com - B.S in computer Science

Andrew Khachkhachian - Jounieh - 71 696 621 -Andrew.k11198@gmail.com -B.S in computer Science

Overall status of the project

On-schedule

Session Number

Month 1 - week 8

Number of hours

- A) Worked this week = 20h.
- B) Total to-date on the project = 118h
- C) Anticipated total hours needed for completion = 82h.

Accomplishments

Steven Aghnatios:

- File management (server-side)
- Folder creation.
- File management and routing.
- File information size path and more.
- Dashboard statistic.
- Establishing soket.io for chat web.

Andrew Khachkhachian:

☐ Starting on "Cahier to charge".

Challenges encountered

No issues encountered.

Plans / Goals

- Finishing web chat.
- Finishing dash status.
- Fixing role bugs.

Features

Features	Complete	Estimation/ day
Login page		
User roles(roles member or board owner)		
Dashboard creation		
Data analysis(charts)		
Chat		3 days
Document management and storing		4 days
OCR		5 days
Document storing		
Settings		5 days
User Profile		
Document Editing		2 days
Invitation		2hours

File encryption		
File server routing		

Features that have been successfully implemented
Features pending. (1 to 2 days)
Feature terminated.

